CES Environmental Services, Inc. (As of February 27, 2015)

The EPA mobilized to the Site on September 3, 2014 and began addressing the wastes and spills located
on site.

As of February 27, 2015, the EPA Team has addressed the following:

Vacuum Boxes (original): Wastes contained in the original 11 vacuum boxes have been transferred into
shippable vacuum boxes and off-site for disposal (Trustee addressed 1 of these vacuum boxes). All
original vacuum box containers have been removed from the site (Trustee approved their contractor, C4
Environmental, to obtain these boxes for the price of cleaning the boxes and providing them with cleaning
certificates)

Roll-Off Boxes (original): Wastes contained in the original 2 roll-off boxes have been disposed (Trustee
addressed 1 roll-off box). All original roll-off boxes have been removed from the site (Trustee approved
their contractor, C4 Environmental, to obtain these boxes for the price of cleaning the boxes and
providing them with cleaning certificates)

Frac Tanks (original): Waste removed from 8 of 12 frac tanks (3 of 12 were originally empty). Wastes in
1 of the original frac tanks (FT1004) has not been yet been addressed as the disposal company was
unable to receive the waste due to strong chemical odors. On-site treatment with off-site disposal for the
material is expected in early March. Four (4) of the emptied frac tanks that were originally rented by CES
Environmental Services during their operations were released back to those rental companies (1 to
Dynamic Rental Systems, 3 to Dana Transport). The remaining frac tanks will remain on-site for
anticipated cleanup operation waste storage (4 CES, 4 Dana Transport).

Aboveground Storage Tanks (ASTs): Liquids and sludge have been removed from 18 of 20 Steel
ASTs. Two (2) Steel ASTs and three (3) Poly Tanks remain to be addressed. The two (2) Steel ASTs are
awaiting waste disposal facility acceptance. The three (3) Poly Tanks will be addressed with the along
with similar waste streams located within drums/totes/miscellaneous containers.

Waste Water Treatment Tanks (WWTT): Liquids and sludge have been removed from 15 of 20 WWTTs.
The remaining tanks consist of one (1) tank containing organic sludge, one tank containing lime slurry,
two tanks containing acid, and one tank containing neutral liquid. Prior to beginning Waste Water Tank
removal, the secondary containment required liquid and solid removal. The secondary containment is
substantially complete but additional and periodic cleaning will be necessary due to rainfall into the
building as well as drips/leaks from cleanup operations.

Totes/Drums/Vats/Misc Containers: Empty containers have been segregated for cleaning (pressure
washing). Full/Partially Full containers have been sampled, field characterized and currently being
segregated into appropriate waste streams to be bulked, sampled, and properly containerized for
disposal. There are approximately 8 poly tanks, 2 Vats, and 150 totes/drums with materials to be
addressed. Additionally, there are approximately 166 RCRA empty totes/drums to be addressed. Initial
bulking work has been done on the neutral liquid waste stream.

Removal of Contaminated Sediments/Solids: General cleaning of visibly contaminated areas causing
sheens on storm water has been completed. The cleaning of stained areas will continue to the extent
possible but is not a high priority unless it is or possibly could cause a sheen on the storm water. Silt
barriers and oil absorbent boom are in place to reduce sediment and hydrocarbon releases to storm
water drains during a rain event.
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Loading Bays (Main Warehouse): The bays and warehouse trenches have been substantially cleared of
debris and chemical wastes to the extent possible. Additional work will be necessary.

Truck Cleaning Bay: The bays have been cleaned and sludge substantially removed from trenches
leading to sump. This area will be used for container cleaning activities, as necessary.

Storm Water Management: This activity continues as rainfall occurs. Storm water is being allowed to
drain from the site through silt barriers and absorbent boom. The southern portion of the facility currently
remains diked which disrupts cleanup operations after a rain event. The site is usually inundated with
storm water during a rain event. A one inch rainfall adds approximately 180,000 gallons of water on the
facility where approximately 60000 gallons drains to the northern portion of the facility and 120,000 drains
to the southern portion of the facility where it is currently diked. Eventually, the diked area will be opened
up to allow normal storm water runoff to occur albeit through silt barriers and absorbent boom. The City of
Houston has assisted EPA in allowing it to discharge the original accumulated and contaminated storm
water into the City of Houston sanitary sewer and this option currently remains an option for questionable
storm water issues should the need arise.

Waste Piles (Southern Portion of Facility): Trustee removed wastes dumped to the ground in March
2014 due to the theft of 7 roll-off boxes. An additional debris pile exists that is associated with the
construction of the berm around the southern portion of the facility.

Lab Chemicals/Company Profile Samples: Trustee consolidated and disposed;

Bulk Process Chemicals: Trustee collected and disposed; (COMPLETED)

Items that Remain to be completed:

1. Wastewater Treatment Tank Area
Sludge Removal: T108, LIME
Acid Removal: R02, PT6
Liquid Removal: RO1
Piping: Remove Materials
Secondary Containment: Final Cleanup

2. Aboveground Storage Tank Area
Liquid/Sludge Removal: ST1, ST6
Acid Removal: PT1, PT2
Liquid Removal: PT3
Piping: Remove Materials
Secondary Containment: Remove contaminated Sand and Final Cleanup

3. Frac Tank Waste Disposal
FT1004/FT1002 (Lonestar Ecology)
FT30335
FT215012 (Sludge Removal)
Contact Dana Transport and Have Them Pick up FT’s
Move FT1001/FT5180 to North Side of Property



8.
9.

Bulk Poly Tanks, Totes, Vats, Drums, Misc Containers, Carbon, Supersacks
Remove Material (Liquids/Solids) form Large VAT South of ASTs

Main Warehouse
Chop Saw Piping in Trench and Remove Trench Solids
Clean Contaminated Solids from Warehouse Floor

Truck Wash Bay, Shed, Former Shed:
Truck Wash Bay: Remove Liquids/Solids and from Sump and Trenches and Final Clean
Shed: Remove Liquids/Solids from Sump and Drains and Final Clean
Former Shed: Remove Liquids/Solids from Sumps and Trenches and Final Clean

Clean Empty Poly Tanks, Totes, Drums, Vats, etc.
Dispose of Containerized Wastes (vac boxes, fracs, rolloffs)

Roll-Off Boxes:

Number Status
OT 25563 Sand Trench Residue
Fine material, soil sand from North Pond
OT 25480 Asphalt
OT 25160 Sand from Warehouse
OT 25452 Sand from Warehouse
OT 25319 Debris (ADS Hose, Wood,Pails, Plastic, PPE)
OT 25134 Debris ( Pails, PPE, Wood)

Vacuum Boxes:

Number Status
VB 25318 Sludge ST 2
VB 25306 Sludge ST 2 (D018), ST 5 (NH)
VB 25278 Sludge NT9,NT10,NT 11
VB 25226 Sludge ST 3,ST5,ST7
VB 25302 Sludge NT3,NT5, NT6,ST8NOTS8
VB 25287 Sludge NT7, NT8
VB 25333 Sludge NT8
VB 25281 Sludge NT8
VB 25343 Sludge NT8

VBDW 25196 Sludge NT8
VB 2501 Sludge ST6
VB 25348 Sludge ST5

VB A 0825097 Sludge ST 5




VB A 785 Sludge ST 5

VB 25206 Sludge ST 5

VB 25274 Sludge ST 5

VB 25341 Sludge ST 8

VB 25251 Sludge ST 8

VB 25322 Sludge ST 8

VB 25203 Sludge T1,T11,T3

VB 25315 Sludge T-7,T-8,T11,T10,T9, T4

VB 25146 Sludge FT 1001, FT 215012
Frac Tanks:

Number Status

FT 1004 (CES)

Full Approved Lonestar Qualifying w/CB&I

FT 30335 (DANA)

10,000 gallons

FT 215012 (DANA)

Empty

FT 1002 (CES)

Empty-Rinsed

FT 1001 (CES)

Empty-Rinsed

FT 5180 (CES)

Empty-Rinsed

FT 33527 (DANA)

Empty-Cleaned

FT 30338 (DANA)

Empty-Cleaned

EPA Removal Costs (2/25/15 estimate): S 1,186,554.17






